SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:32PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 073 Const Calendar Day: 539 Date: 01-Mar-2011 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  05:00 PM Break: 00:30 Over Time: 01:30
Federal ID:
Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 48 12PM 56 4PM 54
Precipitation Condition Sunny

Working Day If no, explain:

Diary: Dispute
General Comments
Tai-Lin Liu; Diary on 03/01/2011, Tuesday — Sunny, 59/48 °F =

-Checked Lotus Notes (e-mails) & PMIV. Prepared for QA/QC meeting, meeting was canceled by ABF.
Looked into NPR-00741R01. Completed Sub # 2161 attachment/letter and sent to April for closing out this
submittal.

-Karen came to my office at 10 am to discuss the flatness/plumbness for OBG lift 6W and asked me to
attend “SAS Pier 7 Coordination Meeting”. Attended SAS Pier 7 Coordination meeting (11:00am —
12:15am). Discussed CCO143 — Lift 6W in meeting.

-Talked to METS — Bahjat for ABF-NPR-000741R01 processing that related to NCR-ABF-0010.
Responded this NPR and closed this NCR.

-For Submittal 2055R02, was still waiting for TYL to stamp the construction drawings in order for me to
close this submittal, the response letter ready to go. Talked to Gary about the status, next hot submittal
will be # 2031R01 — green joint survey.

* Worked 1.5 hours OT today (03/01/11, Tuesday)
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